
RISK ASSESSMENT AND METHOD STATEMENT (RAMS)
Business name

Document: RAMS-001   Rev 1

Prepared: 9 Nov 2026

Review by: 9 Dec 2026

Highest risk after controls: Medium

1. BUSINESS AND JOB DETAILS

Job Tilt-up and precast panel installation Start date 9 Nov 2026

Working hours 7:00 am to 3:30 pm Trade Concreting

2. WORK INVOLVING PARTICULAR RISKS (CDM 2015 SCHEDULE 3)

YES Risk of burial under earthfalls, engulfment in swampland or falling from a height, made worse by the work, processes or site Work on wells, underground earthworks and tunnels

Chemical or biological substances that are a particular danger, or that need health monitoring by law Divers with a system of air supply

Ionising radiation needing controlled or supervised areas Work in caissons with a compressed air atmosphere

Work near high voltage power lines Use of explosives

Risk of drowning YES Assembling or dismantling heavy prefabricated components

3. RISK ASSESSMENT

# Activity / step Hazards Who might be harmed
and how

Risk before Controls Risk after Responsible

1 Review the erection
design and lift plan,
and check crane set
up and ground

Tilt-up and precast
panel failure
Crane and lifting failure

Rules: Lifting
Operations and Lifting
Equipment Regulations
1998 (LOLER)

Workers, Public.
How: A tilt-up or precast
panel falls while it is
lifted, propped or braced
and crushes workers. A
load falls or swings, or
the crane tips, crushing
workers under or near
the lift.

High (10)
Unlikely /

Fatal

1.1 Set an exclusion zone around the lift and bracing. Nobody
stands under or beside a panel being lifted. [Isolate]
1.2 Use panels, lifting inserts and braces designed and certified by
an engineer. [Control (engineering)]
1.3 Use a crane rated for the panel at the radius, with a written lift
plan. [Control (engineering)]
1.4 Check bracing after it goes in, daily, and after strong wind.
[Control (procedures)]
1.5 Do not remove braces until the panel is permanently fixed and
the engineer approves. [Control (procedures)]
1.6 Wear a hard hat, hi-vis, gloves and safety boots. [PPE]
1.7 Barricade the lift zone and keep everyone out from under the
load. [Isolate]
1.8 Use a crane rated for the load at the radius, set up on firm
ground with outrigger pads. [Control (engineering)]
1.9 Check slings, chains, shackles and hooks before use. Remove
anything damaged or not tagged. [Control (engineering)]
1.10 Have a lift plan made by an appointed person, following
LOLER. [Control (procedures)]
1.11 Use CPCS or NPORS carded crane operators, slingers and

Medium (5)
Very unlikely

/ Fatal

Site
supervisor
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# Activity / step Hazards Who might be harmed
and how

Risk before Controls Risk after Responsible

signallers. [Control (procedures)]
1.12 Use tag lines to control loads and agree on clear radio or hand
signals. [Control (procedures)]
1.13 Stop lifting in high wind or when the operator cannot see the
signaller. [Control (procedures)]
1.14 Never ride on a load or hook. [Control (procedures)]

2 Set exclusion zones
so no one is under or
beside a panel being
lifted

Falling tools and
materials
Crane and lifting failure
Public entering the work
area

Rules: Work at Height
Regulations 2005,
regulation 10 (falling
objects); Lifting
Operations and Lifting
Equipment Regulations
1998 (LOLER); CDM
Regulations 2015

Workers, Public, People
below, Children.
How: Tools, materials or
debris fall from above
and hit someone
working or walking
below. A load falls or
swings, or the crane
tips, crushing workers
under or near the lift.

High (12)
Possible /

Major injury

2.1 Barricade and sign the drop zone under overhead work so
nobody walks beneath. [Isolate]
2.2 Fit toe boards, kick plates and mesh screens on scaffolds and
edges. [Control (engineering)]
2.3 Use catch fans, debris netting or covered walkways where
people pass below. [Control (engineering)]
2.4 Tether hand tools when working at height. [Control (engineering)]
2.5 Keep platforms tidy. Do not stack materials near edges or above
toe board height. [Control (procedures)]
2.6 Crane and lifting failure: see step 1 for the full controls [Control
(procedures)]
2.7 Fence off the site with secure temporary fencing and lock the
gates when you leave. [Isolate]
2.8 Give pedestrians a safe, marked path around the work, with
ramps for prams and wheelchairs. [Isolate]
2.9 Use hoarding, covered walkways or catch fans where work is
above public areas. [Control (engineering)]
2.10 Put signs at each entry: site name, contact number and "No
unauthorised entry". [Control (procedures)]
2.11 Make the site safe at the end of each day: cover holes, lower
plant, remove ladders and lock tools away. [Control (procedures)]

Medium (8)
Unlikely /

Major injury

Site
supervisor

3 Inspect lifting inserts
and rigging before
each lift

Crane and lifting failure
Tilt-up and precast
panel failure

Rules: Lifting
Operations and Lifting
Equipment Regulations
1998 (LOLER)

Workers, Public.
How: A load falls or
swings, or the crane
tips, crushing workers
under or near the lift. A
tilt-up or precast panel
falls while it is lifted,
propped or braced and
crushes workers.

High (10)
Unlikely /

Fatal

3.1 Crane and lifting failure: see step 1 for the full controls [Control
(procedures)]
3.2 Tilt-up and precast panel failure: see step 1 for the full controls
[Control (procedures)]

Medium (5)
Very unlikely

/ Fatal

Site
supervisor

4 Stand and brace each
panel before releasing
the crane

Structural collapse
during alterations
Tilt-up and precast
panel failure
Strong wind and storms

Rules: CDM
Regulations 2015,

Workers, Occupants,
Public.
How: Removing a wall,
beam, post or bracing
makes part of the
building fall on workers.
A tilt-up or precast panel
falls while it is lifted,

High (12)
Possible /

Major injury

4.1 Get an engineer to check before removing any wall, beam, post
or bracing that may be load-bearing. [Eliminate]
4.2 Keep everyone clear of the area under and next to the work.
[Isolate]
4.3 Structural collapse during alterations: see step 6 for the full
controls [Control (procedures)]
4.4 Tilt-up and precast panel failure: see step 1 for the full controls
[Control (procedures)]

Medium (5)
Very unlikely

/ Fatal

Site
supervisor
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# Activity / step Hazards Who might be harmed
and how

Risk before Controls Risk after Responsible

regulation 19 (stability of
structures)

propped or braced and
crushes workers.

4.5 Check the forecast each morning and plan work at height and
lifting around the weather. [Eliminate]
4.6 Tie down or weigh down loose sheets, panels, boards and
rubbish at the end of each shift. [Control (engineering)]
4.7 Set wind limits for roof work, platforms and cranes, using the
manufacturer's limits, and stop when they are reached. [Control
(procedures)]
4.8 Stop work and get down in lightning. Wait 30 minutes after the
last thunder before going back up. [Control (procedures)]
4.9 Check scaffold, fencing and edge protection after strong wind
before anyone uses them. [Control (procedures)]

5 Release rigging from
the MEWP, not by
climbing the panel

MEWP tip-over or crush
Falling from height

Rules: Work at Height
Regulations 2005 and
LOLER 1998; Work at
Height Regulations
2005

Workers, People
nearby, People below.
How: The platform tips
on soft or sloping
ground, the worker is
crushed against a beam
or ceiling, or is thrown
out of the basket. A
worker falls from any
height where a fall could
cause injury, such as an
edge, platform or
opening.

Very high (20)
Likely / Fatal

5.1 Check the ground before setting up. Use outriggers and
spreader pads, and keep clear of trenches, pits and slopes. [Control
(engineering)]
5.2 Use a platform with tilt alarm and secondary guarding
(anti-entrapment) where there is an overhead crush risk. [Control
(engineering)]
5.3 Use IPAF-trained operators for MEWPs, carrying their PAL card.
[Control (procedures)]
5.4 Do a pre-start check each day. Keep a trained person on the
ground who can lower the platform in an emergency. [Control
(procedures)]
5.5 Never exceed the safe working load, climb on the rails or use a
ladder in the basket. [Control (procedures)]
5.6 In boom-type platforms, wear a harness clipped to the basket
anchor point. [PPE]
5.7 Do the work from the ground where you can, for example
pre-assemble on the ground or use extension poles. [Eliminate]
5.8 Install guardrails or edge protection on all open edges before
work starts. [Isolate]
5.9 Use a scaffold, mobile tower or MEWP instead of working off a
ladder. [Control (engineering)]
5.10 Where edge protection is not practical, use a fall restraint or fall
arrest system on a rated anchor point. [Control (engineering)]
5.11 Have a rescue plan so a worker hanging in a harness can be
brought down within minutes. [Control (procedures)]
5.12 Wear a full body harness with a shock-absorbing lanyard,
clipped on at all times when using fall arrest. [PPE]

Medium (5)
Very unlikely

/ Fatal

Site
supervisor

6 Check braces daily
until the structure is
tied in

Structural collapse
during alterations

Rules: CDM
Regulations 2015,
regulation 19 (stability of
structures)

Workers, Occupants.
How: Removing a wall,
beam, post or bracing
makes part of the
building fall on workers.

High (10)
Unlikely /

Fatal

6.1 Get an engineer to check before removing any wall, beam, post
or bracing that may be load-bearing. [Eliminate]
6.2 Keep everyone clear of the area under and next to the work.
[Isolate]
6.3 Install temporary props, needles or shoring as designed before
removing any support. [Control (engineering)]
6.4 Follow the engineer's sequence. Do not change it without

Medium (5)
Very unlikely

/ Fatal

Site
supervisor
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# Activity / step Hazards Who might be harmed
and how

Risk before Controls Risk after Responsible

approval. [Control (procedures)]
6.5 Check props daily. Do not remove them until the permanent
support is in and approved. [Control (procedures)]
6.6 Wear a hard hat and safety boots. [PPE]

Risk key: risk = likelihood x consequence on a 5 x 5 matrix. Low, Medium, High, Very high. Work must not start while the risk after controls is high or above. Controls are listed in order of the hierarchy of control (eric-pd): Eliminate,
Reduce / substitute, Isolate, Control (engineering), Control (procedures), PPE.

4. METHOD STATEMENT: SEQUENCE OF WORK

Step What we will do How it is done safely

1 Review the erection design and lift plan, and check crane
set up and ground

Set an exclusion zone around the lift and bracing. Nobody stands under or beside a panel being lifted. Use panels, lifting inserts and
braces designed and certified by an engineer. Use a crane rated for the panel at the radius, with a written lift plan.

2 Set exclusion zones so no one is under or beside a panel
being lifted

Barricade and sign the drop zone under overhead work so nobody walks beneath. Fit toe boards, kick plates and mesh screens on
scaffolds and edges. Use catch fans, debris netting or covered walkways where people pass below.

3 Inspect lifting inserts and rigging before each lift Crane and lifting failure: see step 1 for the full controls Tilt-up and precast panel failure: see step 1 for the full controls

4 Stand and brace each panel before releasing the crane Get an engineer to check before removing any wall, beam, post or bracing that may be load-bearing. Keep everyone clear of the area
under and next to the work. Structural collapse during alterations: see step 6 for the full controls

5 Release rigging from the MEWP, not by climbing the
panel

Check the ground before setting up. Use outriggers and spreader pads, and keep clear of trenches, pits and slopes. Use a platform
with tilt alarm and secondary guarding (anti-entrapment) where there is an overhead crush risk. Use IPAF-trained operators for
MEWPs, carrying their PAL card.

6 Check braces daily until the structure is tied in Get an engineer to check before removing any wall, beam, post or bracing that may be load-bearing. Keep everyone clear of the area
under and next to the work. Install temporary props, needles or shoring as designed before removing any support.

5. PPE AND PERMITS

Required PPE Permits and plans

Safety boots
Safety helmet
Hi-vis vest
Full body harness and lanyard
Rigger gloves
Safety glasses

Lift plan (LOLER reg 8)
Work at height permit

6. PLANT AND EQUIPMENT

Plant /
equipment

Licence or training needed Inspection needed Rego
/ ID

Last
inspected

Certificate
/ report
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Plant /
equipment

Licence or training needed Inspection needed Rego
/ ID

Last
inspected

Certificate
/ report

Mobile
crane

CPCS or NPORS crane operator card, plus slinger signaller
card; lift plan by an Appointed Person

LOLER thorough examination at least every 12 months (lifting accessories such as slings
and shackles every 6 months), plus daily pre-use checks

Boom
MEWP

IPAF PAL card (3b) LOLER thorough examination at least every 6 months (it lifts people), plus a pre-use
check each shift

Power drill User check before each use; formal visual inspection and PAT testing at intervals set by
risk (110V on site)

Hand tools

7. CREW COMPETENCY, TICKETS AND LICENCES
Crew listed at sign-on below, with ticket and licence numbers.

8. EMERGENCY ARRANGEMENTS

Emergency number 999 First aid kit In the work vehicle

Fire extinguisher In the work vehicle Alarm and evacuation Shout "Fire" or "Stop" and use the site alarm. Stop work, make the area safe and go to the
assembly point. Do not go back in until the supervisor says it is safe.

Reporting incidents Report reportable incidents to HSE under
RIDDOR 2013 (hse.gov.uk/riddor).

9. SITE ARRANGEMENTS

Welfare Toilets, drinking water, hand washing and a break area on site Security and access Work area fenced or kept locked
when unattended. Tools and
materials secured. Public kept out.

Environmental and waste Waste goes in a skip or the van and is taken away by a registered waste carrier, with waste transfer
notes kept (duty of care). Hazardous waste such as asbestos is kept separate and consigned
correctly. Dust and noise kept to a minimum. No run-off into drains.

10. MONITORING, REVIEW AND LEGAL BASIS
The supervisor checks the controls at the start of each shift and during the work. Stop work and review this RAMS if the work, the crew or the site conditions change, after any incident or near
miss, or if the principal contractor asks.

Legal basis: Management of Health and Safety at Work Regulations 1999 and the Construction (Design and Management) Regulations 2015. Employers must assess the risks of their work and
record the significant findings (required where you employ 5 or more people). On CDM projects, contractors give their RAMS to the principal contractor before starting, and brief the workers on it.

Keep this RAMS, every revision and the signed briefing register with the site file for the length of the job, and keep a copy in your records afterwards.
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11. REVISION HISTORY

Rev Date By What changed

1 9 Nov 2026 First issue
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12. APPROVAL AND BRIEFING REGISTER

Name Signature Date

Prepared by

Approved by

Supervisor

Principal contractor review Accepted for use: Yes / No

By signing below, each person confirms this RAMS was explained to them in a site briefing, they understand it and will follow it, and they will stop work and tell the supervisor if anything changes.

Name Role / company Tickets / licences Inducted Signature Date

RAMS RAMS-001 · Tilt-up and precast panel installation https://safetypaperwork.com/uk/rams/concreting/precast-panel-installation/   Page 7 of 8



Name Role / company Tickets / licences Inducted Signature Date

RAMS RAMS-001 · Tilt-up and precast panel installation https://safetypaperwork.com/uk/rams/concreting/precast-panel-installation/   Page 8 of 8


